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Monthly Progress Report
Chenega Global Services, LLC

Contrac_t Number: EP-57-09-08
Task Order: 0005 Former Umted ch Iola KS
Site Project Code: A78QRP00 _
Period of Performance: ‘September 29, 20091— September 23,2010

Billing Period: June 1, 2010 ]une 30 2010

Task Order Ceiling: ; $28, 709 28 |
Invoice Total: $90.78 |

1. Description of current work accomplished:
Regulatory Analysts prepared GIS map of Allen County smelters.

On-site Manager prepared monthly reports, invoicing, and attended meetings. _

2. Deliverables: e

The Draft PRP Search | Report was delivered electronically and in hardcopy on Apl‘ll 30 2010. CGS
received general comments from EPA and updated the reports. EPA approved the Draft Report

for finalization on June 24, 2010. CGS will prepare and deliver the Final PRP Search Report to

EPA on or before July 24, 2010. I

!
3. Outstanding ! Issues/QA/QC Status /Resolutlons

CGS will prepare and deliver the Final PRP Search Report to EPA on or before July 24, 2010.

4. Pro]ected Actuvnty Next Perlod

a. Estimated Direct Labor Hours for July 15
‘b. Estimated July Costs: $0

Estimated labor hours are for finalization of the Draft PRP Search Report. It is not anticipated
that travel or document collection will be necessary to finalize the report. o

5 Travel / oDC:

‘a. Supplies: $26. 00
b. Travel: $0
c. Total: $0

No travel occurred during this billing period. Direct materials charge for $26.00 accrued in April is ,
Dbilled on the June invoice. A $6.95 charge for title instrument collection accrued in March is l
deferred until July.

6. Percentage of Work Completed

91%

7. Cumulatwe Work Completed

.a. Work Completed: 456.0 Total hours have been tasked to United Zinc for document coIlectlon
review, information logging, title search, chain of title, Corporate Successor, Draft PRP Search
Report and administrative activities.

b. Tasks: Project Planning, Information Gathering, Titie Search, Corporate Successor

c. Dollars Expended: $21,088.12 ' ' . _
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Total CLIN |Current Cumulative|Hours % CLIN % CLIN
Month's Hours Remaining |Used Remaining
Hours
Program 20 1o 113.3 16.7 166.5%  33.50%
Manager ey J_ o iA8ee 4ol 00
On-Site 5o o faze 21 |95.8%  J4.2%
Manager o ’ ' . ]
Regulatory 11175 (15 " fieas 102y loa17% [5.83%
Analyst > ; S S e IS : :
Records 230 o 230 fo 100% 0%
Specialist T T R .
Total ODC Remaining ‘$§,_652-_8_5_ ] ._ , 7 o
Total Budget Amount o o : “m
Remaining $7,621.18 :
Total Expended $21,088.12
Percent Remaining 26.55%
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Former United Zinc A78Q % Previous |[|May June Cumulative
Labor Classification: Complete [Labor HRS {Labor HRS |Labor HRS |HRS

d
Task 1 - Project Management
Program Manager 5 8.3 13.3
On-Site Manager 45.2 2.7 479
Task 2 - Information Gathering 100%
Regulatory Analyst 211 0 21.1
Records Specialist 167 167
Task 3 - Title Search 100%
Regulatory Analyst 25.5 0 25.5
Records Specialist 36.5 36.5
Task 4 - Corporate Successorship 100%
Records Specialist 26.5 26.5
Regulatory Analyst 22.5 22.5
Task 9.3 - PRP Report 85%
Regulatory Analyst 73.9 20.3 1.5 95.7
ODC Categories:
Task 2 - Document Collection $318.73 $0.00 $26.00 $344.73
Task 3 - Title Search $100.54 $0 $0.00 $0.00
Other ODC (G&A, OH) $57.87 $0.00 $3.59 $57.87
Total ODC Expended $376.60 $0.00 $29.59 $402.60
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